COLORADO DEPARTMENT OF TRANSPORTATI ON

CONTI D: C22100 ESTI MATE

PCN: 22100-BI D

COFRS REPORTI NG CATEGORY: 2

Page 1
ESTI MATE RUN 06/ 29/ 2020

ESTI MATE SUMVARY 14:05: 07

NO 0006 FINL

CONTRACT DESCRI PTI ON: TIME CHARGED: 69.0 DAYS TI ME ALLOW 69 WORK DAYS
US50C - 23RD LANE DRAI NAGE | MPROVEMENTS PERCENT TI ME:  100. 00 ORI G TI ME ALLOW 69 WORK DAYS
PRQIECT NO STA0504- 905
US50C - 23RD LANE DRAI NAGE | MPROVEMENTS
NAME OF ROAD:
PRQIECT COUNTI ES: PUEBLO
CONTRACTOR:
TONY J. BELTRAMO AND SONS | NCORPORATED PAY PERI OD ENDI NG 06/ 29/ 2020 DATE TI ME STARTED 12/16/2019

1541 STOCKYARD ROAD

DATE LET 11/14/ 2019 DATE WORK BEGAN
DATE AWARDED

DATE CONTRACT EXECUTED

11/ 22/ 2019
12/ 03/ 2019

DATE TI ME STOPPED 06/01/2020
DATE ACCEPTED 06/ 01/ 2020

PUEBLO CO 81001  (719)544-4744 DATE NOTI CE TO PROCEED 12/ 16/ 2019
CURRENT TOTAL TH 'S ESTI MATE
CURRENT PRQJECT AMI: $  1,733,298.50 PARTI Cl PATI NG $  1,733,298.50 $ 0.00
AWARD PRQJECT AMT: $ 1,637,795.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 1, 733, 298. 50 0.00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 733, 298. 50 0.00
TOTAL CLAI MB: $ 0.00 RETAI NAGE 0.00 24, 566. 93
SECURI TI ES ENCUNBERED 0.00 0.00
NET EARNI NGS 1,733, 298. 50 24, 566. 93
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 1,733, 298. 50 24, 566. 93
OTHER ADJUSTNMENTS 0.00 0.00
PAYMENT DUE $ 24,566. 93

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22100 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22100-BI D ESTI MATE RUN 06/ 29/ 2020
PRQJECT: STA0504- 905 ESTI MATE NO 0006 14: 05: 07
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00019  Rerpval of Inlet 3. 000 3. 000
EACH 0. 000 0. 00
1, 000. 00000 3. 000 3, 000. 00
0010 202-00035 Renoval of Pipe 136. 000 136. 000
LF 0. 000 0. 00
30. 00000 136. 000 4,080. 00
0015 202-00212 Renoval of Concrete Pavenent (Special) 40. 000 40. 000
Sy 0. 000 0. 00
20. 00000 40. 000 800. 00
0020 202-00220 Renoval of Asphalt Mat 3, 237. 000 3,237.000
5% 0. 000 0. 00
8. 00000 3, 237. 000 25, 896. 00
0025 202-05006 Sawi ng Concrete (6 Inch) 16. 000 16. 000
LF 0. 000 0. 00
10. 00000 16. 000 160. 00
0030 202-05026 Sawi ng Asphalt Material (6 Inch) 1, 569. 000 1, 569. 000
LF 0. 000 0. 00
1. 00000 1, 569. 000 1, 569. 00
0035 203-01500 Bl ading 5. 000 5. 000
HOUR 0. 000 0. 00
45. 00000 5. 000 225.00
0040 203-01597 Pot hol i ng 86. 000 86. 000
HOUR 0. 000 0. 00
150. 00000 86. 000 12, 900. 00
0045 203-02330  Laborer 2. 000 2.000
HOUR 0. 000 0. 00
35. 00000 2.000 70. 00
0050 206-00066 Structure Backfill (Flowable Fly Ash) 40. 000 40. 000
cY 0. 000 0. 00
80. 00000 40. 000 3,200. 00
0055 208-00012 Erosi on Log Type 1 (9 Inch) 42.000 42.000
LF 0. 000 0. 00

5. 00000 42.000 210. 00



CONTI D: C22100 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22100-BI D ESTI MATE RUN 06/ 29/ 2020
PRQJECT: STA0504- 905 ESTI MATE NO 0006 14: 05: 07
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00035 Aggr egat e Bag 197. 000 197. 000
LF 0. 000 0.00
20. 00000 197. 000 3, 940. 00
0065 208-00045 Concrete Washout Structure 1. 000 1.000
EACH 0. 000 0. 00
1, 000. 00000 1.000 1, 000. 00
0070 208-00051 StormDrain Inlet Protection (Type I) 0. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0075 208-00106 Sweepi ng (Sedi ment Renoval ) 19. 000 19. 000
HOUR 0. 000 0. 00
45. 00000 19. 000 855. 00
0080 212-00006 Seeding (Native) 0. 000 0. 000
ACRE 0. 000 0. 00
500. 00000 0. 000 0. 00
0085 213-00004 Mil ching (Weed Free Straw) 0. 000 0. 000
ACRE 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0090 403-00721 Hot M x Asphalt (Patching) (Asphalt) 231. 000 231. 000
SY 0. 000 0.00
77.00000 231. 000 17,787.00
0095 601- 06150 Concrete (Patching) 0. 000 0. 000
SF 0. 000 0. 00
10. 00000 0. 000 0. 00
0100 603-01185  *18 Inch Reinforced Concrete Pipe (Conplete In Place) 196. 000 196. 000
LF 0. 000 0.00
153. 75000 196. 000 30, 135. 00
0105 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 40. 000 40. 000
LF 0. 000 0. 00
167. 25000 40. 000 6, 690. 00
0110 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 76. 000 76. 000
LF 0. 000 0. 00

200. 75000 76. 000 15, 257. 00



CONTI D

ROADWAY

CAT NO0200

0115 603-01485

0120

603- 01545

0125

603- 50018

0130

604-19010

0135

604- 26010

0140

604-30010

0145

604- 30015

0150

604- 39000

0155

625- 00000

0160

626- 00000

0165 626-01114

C22100

STA0504- 905

22100-BID

| TEM
DESCRI PTI ON

48 I nch Reinforced Concrete Pipe (Conplete In Place)

54 Inch Reinforced Concrete Pipe (Conplete In Place)

18 Inch Plastic Pipe

I nl et Special

(10 Foot)

Vane Grate Inlet

(Doubl e) (10 Foot)

Manhol e Sl ab Base (10 Foot)

Manhol e Sl ab Base (15 Foot)

Manhol e Speci al

*Construction Surveying

*Mobi | i zati on

*Public Information Managenent

(Tier 1V)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
LF
368. 00000
2, 448. 000
LF
415. 50000
60. 000
LF
64. 00000
1. 000
EACH
8, 800. 00000
1. 000
EACH
6, 500. 00000
1. 000
EACH
6, 500. 00000
8. 000
EACH
7, 000. 00000
2.000
EACH
9, 000. 00000
1. 000
LS
27, 400. 00000
1. 000
LS
260, 071. 00000
139. 000
DAY

80. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

2, 448.
0. 000
000

000

2,448,

60. 000
0. 000
60. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

1. 000
0. 000
1. 000

8. 000
0. 000
8. 000

2.000
0. 000
2.000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

. 000
0. 000
. 000
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ESTI MATE RUN 06/ 29/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:05: 07

AMOUNT

1,017,144

3, 840

8, 800

6, 500

6, 500

56, 000

18, 000

27, 400

260, 071.

11,120

.00

00

00

00

00

00

00

00

00

00

00



CONTI D

ROADWAY

CAT NO0200

0170 630-00000

0175

630- 00007

0180

630- 00012

0185

630- 80335

0190

630- 80341

0195

630- 80342

0200

630- 80350

0205

630- 80355

0210

630- 80360

0215

630-80370

0220 630-80380

C22100

22100-BID
STA0504- 905

| TEM
DESCRI PTI ON

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Managenent

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel

Size A

*Construction Traffic Sign (Panel

Si ze B)

Panel

*Vertical

*Portabl e Message Sign Panel

*Drum Channel i zi ng Devi ce

*Barrier (Tenporary)

*Traffic Cone

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
HOUR
25. 00000
109. 000
DAY
100. 00000
19. 000
DAY
400. 00000
4. 000
EACH
75. 00000
72.000
EACH
40. 00000
25. 000
EACH
50. 00000
0. 000
EACH
30. 00000
7. 000
EACH
2, 500. 00000
94. 000
EACH
80. 00000
356. 000
LF
40. 00000
30. 000
EACH

5. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

109. 000
0. 000
109. 000

19. 000
0. 000
19. 000

4. 000
0. 000
4.000

72.000
0. 000
72.000

25. 000
0. 000
25.000

0. 000
0. 000
0. 000

7.000
0. 000
7.000

94. 000
0. 000
94. 000

356. 000
0. 000
356. 000

30. 000
0. 000
30. 000
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ESTI MATE RUN 06/ 29/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:05: 07

AMOUNT

10, 900

7,600

300

2,880

1,250

17,500

7,520

14,240

150.

.00

00

00

00

00

00

.00

00

00

00

00



CONTI D:

CAT NO0200

0225 630-85010

0230

700- 70010

0235

700- 70023

0240

700- 70034

0245 700-70111

CAT NO0400

0250 620-00002

0255 620-00012

0260 620-00020

C22100
22100-BID
STA0504- 905

| TEM
DESCRI PTI ON

ROADWAY

*| npact Attenuator (Tenporary)

Revi si ons

F/ A M nor

Contr act

F/ A On-The-Job Trai nee

F/ A Install

Inlet

Project First Program

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Cass 2)

Field Laboratory (C ass 2)

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 6
ESTI MATE RUN 06/ 29/ 2020

ESTI MATE NO 0006 14: 05: 07
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ Qry TH'S PERI OD TH' S CUMULATI VE
UNI TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
1. 000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
3, 200. 000 3, 200. 000
FA 0. 000 0. 00
1. 00000 3, 200. 000 3,200. 00
99, 609. 500 99, 609. 500
FA 0. 000 0. 00
1. 00000 99, 609. 500 99, 609. 50
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $ 1,709, 298.50$ 0.00%$ 1, 709, 298. 50
1. 000 1. 000
EACH 0. 000 0. 00
14, 000. 00000 1. 000 14, 000. 00
1.000 1. 000
EACH 0. 000 0. 00
8, 000. 00000 1. 000 8, 000. 00
1. 000 1. 000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2,000. 00
CAT 0400 CURRENT AMT $ 24,000.00 $ 0.00% 24, 000. 00
PRQIECT TOTAL CURRENT AMI $ 1,733,298.50$% 0.00$%$ 1,733, 298.50



